V1.4 —— Agent

5 Agent | 11-13 11-05 (8 / 53%) | 1,115 100% PASS

2026-11-13 / 18	Agent 2026-11-05 5 Agent / 10	8 (-53%) /	Agent 5 / 42 / / AI / /	1,115 PASS 100% / 0

Agent 5

Agent						
Agent-01	Agent	3 / + 4	B3-04~07 B4-01~05		2026-10-29	(85%)
Agent-02	Agent	1	B1-01~06	lingxi-agent typed handoff	2026-10-28	(70%)
Agent-03	AI Agent	2 AI + 5	B2-01~05 AI / / B3-08/B5-01	Ollama	2026-10-29	(75%)
Agent-04	UI Agent	2 + 5 13	B2-06 AI B5-03 13 B5-04	lingxi-mgnt-agent-ui onegismap a	2026-10-30	(40%)
Agent-05	Agent	6 + 7 MQTT	B6-01~04 Ktd/Java 37 B7-01~03 MQTT	Mock	2026-10-31	(20%)

vs Agent

			Agent		Agent	
0		2026-10-27	2026-10-27	(0)		1115 100%
1		2026-10-28	2026-10-28		Agent-02	
2-3	AI ✦ /	2026-10-29 ~ 10-30	2026-10-28 ~ 10-29	1	Agent-01 + Agent-03	AI
4-5	✦ /	2026-11-02 ~ 11-04	2026-10-29 ~ 10-30	5	Agent-01 + Agent-03 + Agent-04	13
	Agent		2026-10-31 ( )		Agent-01~05	100% Mock
6-7	✦ MQTT	2026-11-06 ~ 11-10	2026-10-30 ~ 11-02	8	Agent-05	Ktd 37 MQTT /
		2026-11-11 ~ 11-12	2026-11-03 ~ 11-04	8	/	
8		2026-11-13 ( )	2026-11-05 ( )	★ 8 ★		V1.4

V1.4

《V1.4》《》| 1,115 100% (OK) | 0 – 8

					(h)			
0	2026-10-27		100.0%	0.0%	4.0	/	1115	
1	2026-10-28		40.0%	60.0%	8.0	Agent /	/ / /	
2	2026-10-29	AI	65.0%	35.0%	8.0	AI /	/	
3	2026-10-30		85.0%	15.0%	8.0	/		
4	2026-11-02		80.0%	20.0%	8.0	/		
5	2026-11-04		80.0%	20.0%	8.0	/	/ 13	
6	2026-11-06	(Java/Ktd)	20.0%	80.0%	12.0	/Java	KtdPlatform route_status 37	
7	2026-11-10	MQTT	10.0%	90.0%	12.0	/	MQTT	
8	2026-11-13		0.0%	100.0%	16.0	/ /		
/	2026-10-27 ~ 11-13	0–8	53.3%	46.7%	84.0			

V1.4

V1.4》 | Agent

			V1.4	Agent							
2.1.1	AI	**AI**	/ / AI	Agent-03/04	test_ai_lifecycle (31)	**60.0%**	**40.0%**			Java	2026-10-29
2.1.2	AI		+	Agent-03	test_ai_lifecycle / test_arrival (36)	**65.0%**	**35.0%**	/	videoDetect	AI	2026-10-29
2.1.2	AI			Agent-03	test_ai_lifecycle (12)	**90.0%**	**10.0%**				2026-10-28
2.2.1				Agent-01	test_product_v13 / test_authority_contract (49)	**90.0%**	**10.0%**	/		Java	2026-10-28
2.2.2			clear blocked/invalid /	Agent-01/05	test_path_fence (80)	**85.0%**	**15.0%**		/electronicFence/path-route/with-clean 37	Java	2026-10-30
2.2.3			“ / / ” route_status fail-closed	Agent-01	test_product_v13 / test_route_safety (46)	**90.0%**	**10.0%**	route_status	route_status null		2026-10-28
2.2.4			= =	Agent-01	test_v13_hover_and_point / test_cockpit (43)	**90.0%**	**10.0%**	/	120/122/207		2026-10-28
2.2.5			requested/parameters/adjustments	Agent-01	test_cockpit_quantity_bounds (9)	**95.0%**	**5.0%**				2026-10-28
3.1		**11**	→ → → →AI → →	Agent-02	test_handoff_contract (41)	**40.0%**	**60.0%**	lingxi-flight-handoff/v1	11 lingxi-agent	Agent	2026-10-28
3.2.1			/ / /	Agent-02	test_target_resolver (15)	**75.0%**	**25.0%**		Agent	lingxi-agent	2026-10-28
3.2.2				Agent-02	test_target_resolver (15)	**70.0%**	**30.0%**	/	mock	Java	2026-10-28
3.3		**AI**	AI AI	Agent-03	test_ai_lifecycle (31)	**60.0%**	**40.0%**		AI		2026-10-29
4.1.1			/	Agent-01	test_mapping_interruption (46)	**80.0%**	**20.0%**				2026-10-29
4.1.2				Agent-01	test_mapping_interruption / test_task_events (61)	**80.0%**	**20.0%**		Java	Java	2026-10-29
4.1.3			“ ” “ ”	Agent-01	test_task_events (15)	**80.0%**	**20.0%**				2026-10-29
4.2				Agent-01	test_task_events (15)	**80.0%**	**20.0%**		MQTT	MQTT	2026-10-29
4.3.1				Agent-01	test_v13_hover_and_point / test_dji (24)	**85.0%**	**15.0%**	/	/		2026-10-29
4.3.2			/ / /	Agent-01	test_product_v13_actions / test_v13_ext (17)	**85.0%**	**15.0%**				2026-10-29
4.3.3				Agent-01	test_task_events / test_product_v13 (45)	**90.0%**	**10.0%**				2026-10-28
4.3.4		**/**		Agent-03	test_cockpit_plan_execution (15)	**80.0%**	**20.0%**	/		Prompt	2026-10-30
5.0			13	Agent-04	test_model_failure_codes (16)	**80.0%**	**20.0%**	13		UI	2026-10-30
E2E		**Java**	Java /screen/uav/* /electronicFence	Agent-05	test_ktd_platform (33)	**20.0%**	**80.0%**		Java	/	2026-10-31
E2E			/		tools/flight_agent_demo.py	**0.0%**	**100.0%**	100%	MQTT		2026-11-05

V1.4 （Agent）

42 Agent | 2026-11-05

		Agent						/				(h)			
0	B0-01		2026-10-27	**2026-10-27**		**HEAD**		git status --short --branch; git log -1	HEAD	**100.0%**	**0.0%**	0.5			/
0	B0-02		2026-10-27	**2026-10-27**			Python	bash tools/ci/offline_tests.sh	1115 PASS socket	**100.0%**	**0.0%**	1.0		(1115 passed)	/ offline_guard
0	B0-03		2026-10-27	**2026-10-27**		**whitespace diff**	B0-02	python3 -m compileall -q src tests; git diff --check	diff --check	**100.0%**	**0.0%**	0.5			/
0	B0-04		2026-10-27	**2026-10-27**		**V1.4**	V1.4	2.1–5.0	18	**100.0%**	**0.0%**	1.0		V1.4 (ACCEPTANCE_FLIGHT-V14.md)	/
0	B0-05		2026-10-27	**2026-10-27**				Agent Java		**100.0%**	**0.0%**	1.0			/ typed handoff
1	B1-01	Agent-02	2026-10-28	**2026-10-28**			target_id/version/order	python3 -m unittest tests/test_target_resolver.py		**80.0%**	**20.0%**	1.5			/ order
1	B1-02	Agent-02	2026-10-28	**2026-10-28**			geometry/version	python3 -m unittest -k 'test_line' tests/test_target_resolver.py		**70.0%**	**30.0%**	1.5			/ MULTI_LINE_UNSUPPORTED
1	B1-03	Agent-02	2026-10-28	**2026-10-28**		“ ”	geometry/version	python3 -m unittest -k 'test_polygon' tests/test_target_resolver.py		**70.0%**	**30.0%**	1.0			/
1	B1-04	Agent-02	2026-10-28	**2026-10-28**				python3 -m unittest -k 'test_unsupported' tests/test_target_resolver.py	+	**100.0%**	**0.0%**	1.0			/
1	B1-05	Agent-02	2026-10-28	**2026-10-28**				python3 -m unittest tests/test_handoff_contract.py	binding	**60.0%**	**40.0%**	1.5			/ STALE_HANDOFF_VERSION
1	B1-06	Agent-02	2026-10-28	**2026-10-28**			task_type route_status	python3 -m unittest tests/test_intent_scenarios.py		**80.0%**	**20.0%**	1.5			/
2	B2-01	Agent-03	2026-10-29	**2026-10-28**	AI	/ / **AI**	geometry	python3 -m unittest -k 'test_annotation_geometry' tests/test_ai_lifecycle.py	BODY_ANNOTATION_AI_UNSUPPORTED	**100.0%**	**0.0%**	1.0		AI	/
2	B2-02	Agent-03	2026-10-29	**2026-10-28**	AI		configured_algorithms	python3 -m unittest -k 'test_unconfigured' tests/test_ai_lifecycle.py		**100.0%**	**0.0%**	1.0			/
2	B2-03	Agent-03	2026-10-29	**2026-10-28**	AI			python3 -m unittest -k 'test_dedupe' tests/test_ai_lifecycle.py		**100.0%**	**0.0%**	1.0			GPU / Set
2	B2-04	Agent-03	2026-10-29	**2026-10-29**	AI			python3 -m unittest -k 'test_lifecycle' tests/test_ai_lifecycle.py		**80.0%**	**20.0%**	1.5		AI	/ algorithms_to_stop
2	B2-05	Agent-03	2026-10-29	**2026-10-29**	AI	**AI**		python3 -m unittest -k 'test_conflict' tests/test_ai_lifecycle.py		**100.0%**	**0.0%**	1.0		AI	/ clarification
2	B2-06	Agent-04	2026-10-29	**2026-10-29**		**AI**	onegismap_a	Jest		**20.0%**	**80.0%**	1.5		AI	/
2	B2-07	Agent-05	2026-10-29	**2026-10-30**			Java AI	smoke		**0.0%**	**100.0%**	1.0		AI	/
3	B3-01	Agent-01	2026-10-30	**2026-10-28**				python3 -m unittest -k 'test_control' tests/test_product_v13.py	/ / /	**100.0%**	**0.0%**	1.0			/
3	B3-02	Agent-01	2026-10-30	**2026-10-28**			route_status	python3 -m unittest -k 'test_running_route' tests/test_product_v13.py		**100.0%**	**0.0%**	1.0			route_status null / fail-closed
3	B3-03	Agent-01	2026-10-30	**2026-10-28**			simulator platform	python3 -m unittest tests/test_v13_hover_and_point.py		**100.0%**	**0.0%**	1.0			/
3	B3-04	Agent-01	2026-10-30	**2026-10-29**			path_geometry	python3 -m unittest tests/test_cockpit_motion_grounding.py		**90.0%**	**10.0%**	1.0			/
3	B3-05	Agent-01	2026-10-30	**2026-10-29**			fake provider	python3 -m unittest tests/test_path_fence.py	blocked	**90.0%**	**10.0%**	1.0			/ 3
3	B3-06	Agent-01	2026-10-30	**2026-10-29**		/ / / / /	models	python3 -m unittest tests/test_product_v13_actions.py		**90.0%**	**10.0%**	1.0			/
3	B3-07	Agent-01	2026-10-30	**2026-10-28**		/	task_events	python3 -m unittest tests/test_task_events.py		**100.0%**	**0.0%**	1.0			/
3	B3-08	Agent-03	2026-10-30	**2026-10-29**			plan.py	python3 -m unittest tests/test_cockpit_plan_execution.py		**85.0%**	**15.0%**	1.0			/
4	B4-01	Agent-01	2026-11-02	**2026-10-29**			mapping_interruption	python3 -m unittest tests/test_mapping_interruption.py		**80.0%**	**20.0%**	1.5			/
4	B4-02	Agent-01	2026-11-02	**2026-10-29**			PlatformTransactionGateway	python3 -m unittest -k 'test_confirmed_interruption' tests/test_mapping_interruption.py		**80.0%**	**20.0%**	2.0			/
4	B4-03	Agent-01	2026-11-02	**2026-10-29**				python3 -m unittest -k 'test_completion_requires' tests/test_task_events.py		**80.0%**	**20.0%**	1.5			/
4	B4-04	Agent-01	2026-11-02	**2026-10-29**				python3 -m unittest -k 'test_low_battery' tests/test_task_events.py		**80.0%**	**20.0%**	1.5			/
4	B4-05	Agent-01	2026-11-02	**2026-10-29**			recharge	python3 -m unittest -k 'test_recharge' tests/test_task_events.py		**80.0%**	**20.0%**	1.5			/
5	B5-01	Agent-03	2026-11-04	**2026-10-30**			Ollama/	python3 -m unittest tests/test_ollama_decider.py	≥95% ≥98%	**80.0%**	**20.0%**	2.5		(50+)	/ Few-shot
5	B5-02	Agent-03	2026-11-04	**2026-10-30**			cockpit	python3 -m unittest tests/test_cockpit_plan_execution.py		**80.0%**	**20.0%**	1.5			/ correlation_id
5	B5-03	Agent-04	2026-11-04	**2026-10-30**		**13**	flight_policy		13 Table 6	**80.0%**	**20.0%**	2.0		13	/
5	B5-04	Agent-04	2026-11-04	**2026-10-30**			lingxi-flight-agent-ui	UI		**80.0%**	**20.0%**	2.0		UI	/
6	B6-01	Agent-05	2026-11-06	**2026-10-30**		**KtdPlatformExecutor HTTP**	Java	python3 -m unittest tests/test_ktd_platform.py	/screen/uav/* 404/500	**20.0%**	**80.0%**	3.0		Java	/
6	B6-02	Agent-05	2026-11-06	**2026-10-30**		**route_status**	Java		route_status idle/running/paused null	**20.0%**	**80.0%**	3.0			null / Java fail-closed
6	B6-03	Agent-05	2026-11-06	**2026-10-31**		**/electronicFence 37**		python3 -m unittest tests/test_path_fence.py	37	**20.0%**	**80.0%**	3.0			/ Java
6	B6-04	Agent-05	2026-11-06	**2026-10-31**		**AI**		/ /		**20.0%**	**80.0%**	3.0			/
7	B7-01	Agent-05	2026-11-10	**2026-11-01**	MQTT	**MQTT**	MQTT Broker			**10.0%**	**90.0%**	4.0		MQTT	/ QoS
7	B7-02	Agent-05	2026-11-10	**2026-11-01**	MQTT		Java	python3 -m unittest tests/test_command_receipts.py	submitted/accepted/executing/completed	**10.0%**	**90.0%**	4.0			/
7	B7-03	Agent-05	2026-11-10	**2026-11-02**	MQTT	/ / /			AI	**10.0%**	**90.0%**	4.0			/

8	B8-01		2026-11-13	**2026-11-03**						**0.0%**	**100.0%**	5.0				/
8	B8-02		2026-11-13	**2026-11-04**		**/**	/			**0.0%**	**100.0%**	5.0				/
8	B8-03		2026-11-13	**2026-11-05**					V1.4	**0.0%**	**100.0%**	6.0		V1.4		/
	45	**5 Agent**	**11-13**	★ **11-05** ★		**Agent**	**53%**		**42**	**67.7%**	**32.3%**	**84.0**				

V1.4

V1.4 |

				/	/				Agent	
T0-01	0				bash tools/ci/offline_tests.sh	1115 PASS socket	tools/ci/offline_tests.sh	/		PASS
T0-02	0				python3 -m compileall -q src tests; git diff --check	SyntaxError trailing whitespace				PASS
T1-01	1			A B order=[1, 2]	test_target_resolver.py		test_target_resolver		Agent-02	PASS
T1-02	1			2	test_handoff_contract.py	MULTI_LINE_UNSUPPORTED	test_handoff_contract		Agent-02	PASS
T1-03	1				test_target_resolver.py		test_target_resolver		Agent-02	PASS
T1-04	1			targets volume point+line	test_target_resolver.py	typed	test_target_resolver		Agent-02	PASS
T1-05	1			snapshot_version	test_handoff_contract.py	STALE_HANDOFF_VERSION	test_handoff_contract		Agent-02	PASS
T2-01	2	AI	**AI**	geometry_type=volume	test_ai_lifecycle.py	BODY_ANNOTATION_AI_UNSUPPORTED	test_ai_lifecycle		Agent-03	PASS
T2-02	2	AI		algorithm configured	test_ai_lifecycle.py	ALGORITHM_NOT_CONFIGURED	test_ai_lifecycle		Agent-03	PASS
T2-03	2	AI		fire fire smoke	test_ai_lifecycle.py	fire	test_ai_lifecycle		Agent-03	PASS
T2-04	2	AI		A	test_ai_lifecycle.py		test_ai_lifecycle	+	Agent-03	PASS
T2-05	2	AI		A fire A	test_ai_lifecycle.py	A fire	test_ai_lifecycle	+	Agent-03	PASS
T2-06	2	AI	**AI**	fire smoke	test_ai_lifecycle.py		test_ai_lifecycle		Agent-03	PASS
T3-01	3			control_owned=false “ 10 ”	test_product_v13.py	“ ”	test_product_v13	/	Agent-01	PASS
T3-02	3		**/ /**	control_owned=false “ ”/“ ”	test_product_v13.py		test_product_v13	/	Agent-01	PASS
T3-03	3			route_status=running “ 5 ”	test_product_v13.py	“ ”	test_product_v13	/	Agent-01	PASS
T3-04	3			route_status=running “ 10 ”	test_product_v13_actions.py		test_product_v13_actions	/	Agent-01	PASS
T3-05	3			route_status=running “ ”	test_v13_hover_and_point.py		test_v13_hover_and_point	/	Agent-01	PASS
T3-06	3			fake provider blocked	test_path_fence.py	PATH_BLOCKED	test_path_fence	/	Agent-01	PASS
T3-07	3		**/**	fake provider 3	test_path_fence.py	timeout	test_path_fence	/	Agent-01	PASS
T3-08	3			“ 100 ” 30	test_cockpit_quantity_bounds.py	effective 30 “ 30 ”	test_cockpit_quantity_bounds	/	Agent-01	PASS
T3-09	3				test_task_events.py		test_task_events		Agent-01	PASS
T3-10	3				test_task_events.py		test_task_events		Agent-01	PASS
T4-01	4				test_mapping_interruption.py	“ ”	test_mapping_interruption	/	Agent-01	
T4-02	4				test_mapping_interruption.py		test_mapping_interruption	/	Agent-01	
T4-03	4			(battery < 20%)	test_task_events.py		test_task_events		Agent-01	PASS
T4-04	4			100% recharge	test_task_events.py		test_task_events		Agent-01	PASS
T5-01	5				test_cockpit_plan_execution.py		test_cockpit_plan_execution		Agent-03	PASS
T6-01	6		**route_status**	Java /screen/uav		route_status null	Java	Agent-05		
T8-01	8									

V1.4

	/	/		
	V1.4.docx	SHA256: e4e42b712e32...8c78	V1.4 2.1 AI 2.2 3 4 5	
	docs/ACCEPTANCE_FLIGHT-V14.md	Commit: d6d284d	V1.4 13	
	tools/ci/offline_tests.sh	1115 Tests PASS / 0 Failed	discover -s tests -p 'test_*.py' socket	
	lingxi-flight-control-agent	: test (origin/test 1)		
	lingxi-flight-agent-ui		AI	

Agent

(Completed)	**100%**		
(In-Progress)	**40% – 85%**	Java /MQTT/	Agent
/ (Pending)	**0% – 20%**	MQTT	Agent-05 11-04~05
		1. 2. route_status fail-closed 3. 4. 5 /	Agent