(V1.4)

《V1.4》| 100% (1,115/1,115 PASS) |

	/						
V1.4	100% / 78.5%	18	)26-11-05 (11-1	8 (-53%)	1,115	5	Java

					( )				
M-01		1,115	2026-10-27	2026-10-27	1	/	1115		**100.0%**
M-02			2026-10-28	2026-10-28	1	(Agent-02)			**70.0%**
M-03	**AI**	AI	2026-10-28	2026-10-29	2	AI (Agent-03) /	AI		**65.0%**
M-04			2026-10-28	2026-10-29	2	(Agent-01)			**85.0%**
M-05			2026-10-29	2026-10-30	2	(Agent-01)			**80.0%**
M-06		13	2026-10-30	2026-10-30	1	AI (Agent-03) /	13		**80.0%**
M-07		Ktd route_status 37	2026-10-29	2026-10-31	3	(Agent-05)	KtdPlatform		20.0%
M-08	**MQTT**	MQTT	2026-10-30	2026-11-02	3	(Agent-05)	MQTT		10.0%
M-09			2026-10-31	2026-10-31	1				0.0%
M-10			2026-11-03	2026-11-04	2	/			0.0%
M-11			2026-11-05	2026-11-05	1	/	V1.4		0.0%
		11	**2026-10-27**	**2026-11-05**	**19**				**46.4%**

	/			/		
1	**Java route_status**	M-04 M-07	null fail-closed	Java	Java	2026-10-30
2	**37**	M-04 M-07		3		2026-10-31
3	**AI**	M-03	/			2026-10-30
4		M-10 M-11		3 11-04 11-05	/	2026-11-02

(V1.4) WBS

42 |

WBS				(WBS Task)				(h)					
1.1	B0-01			**HEAD**		2026-10-27	2026-10-27	0.5	**100.0%**			HEAD	
1.2	B0-02				B0-01	2026-10-27	2026-10-27	1.0	**100.0%**			1,115 PASS socket	
1.3	B0-03			**whitespace diff**	B0-02	2026-10-27	2026-10-27	0.5	**100.0%**			trailing whitespace	
1.4	B0-04			**V1.4**		2026-10-27	2026-10-27	1.0	**100.0%**			18	
1.5	B0-05				B0-04	2026-10-27	2026-10-27	1.0	**100.0%**				
2.1	B1-01				B0-05	2026-10-28	2026-10-28	1.5	**80.0%**				
2.2	B1-02				B1-01	2026-10-28	2026-10-28	1.5	**70.0%**				
2.3	B1-03			“ ”	B1-01	2026-10-28	2026-10-28	1.0	**70.0%**				
2.4	B1-04				B1-01	2026-10-28	2026-10-28	1.0	**100.0%**				
2.5	B1-05				B1-01	2026-10-28	2026-10-28	1.5	**60.0%**			binding	
2.6	B1-06				B1-05	2026-10-28	2026-10-28	1.5	**80.0%**				
3.1	B2-01	AI	AI	**/ / AI**	B0-05	2026-10-28	2026-10-28	1.0	**100.0%**			BODY_ANNOTATION_AI_UNSUPPORTED	
3.2	B2-02	AI	AI		B2-01	2026-10-28	2026-10-28	1.0	**100.0%**				
3.3	B2-03	AI	AI		B2-02	2026-10-28	2026-10-28	1.0	**100.0%**				
3.4	B2-04	AI	AI		B2-03	2026-10-28	2026-10-29	1.5	**80.0%**				
3.5	B2-05	AI	AI	**AI**	B2-03	2026-10-28	2026-10-29	1.0	**100.0%**				
3.6	B2-06			**AI**	B2-01	2026-10-28	2026-10-29	1.5	20.0%				
3.7	B2-07				B2-04	2026-10-29	2026-10-30	1.0	0.0%				
4.1	B3-01				B0-05	2026-10-28	2026-10-28	1.0	**100.0%**			/ / /	
4.2	B3-02				B3-01	2026-10-28	2026-10-28	1.0	**100.0%**				
4.3	B3-03				B3-02	2026-10-28	2026-10-28	1.0	**100.0%**				
4.4	B3-04				B3-02	2026-10-28	2026-10-29	1.0	**90.0%**				
4.5	B3-05				B3-04	2026-10-28	2026-10-29	1.0	**90.0%**			blocked	
4.6	B3-06			**/ / / / /**	B3-01	2026-10-28	2026-10-29	1.0	**90.0%**				
4.7	B3-07			**/**	B3-02	2026-10-28	2026-10-28	1.0	**100.0%**				
4.8	B3-08	AI			B3-04	2026-10-28	2026-10-29	1.0	**85.0%**				
5.1	B4-01				B3-07	2026-10-29	2026-10-29	1.5	**80.0%**				
5.2	B4-02				B4-01	2026-10-29	2026-10-29	2.0	**80.0%**				

5.3	B4-03				B4-02	2026-10-29	2026-10-29	1.5	**80.0%**				
5.4	B4-04				B3-07	2026-10-29	2026-10-29	1.5	**80.0%**				
5.5	B4-05				B4-04	2026-10-29	2026-10-29	1.5	**80.0%**				
6.1	B5-01	AI			B3-08	2026-10-30	2026-10-30	2.5	**80.0%**			≥95% ≥98%	
6.2	B5-02	AI			B5-01	2026-10-30	2026-10-30	1.5	**80.0%**				
6.3	B5-03			**13**	B0-04	2026-10-30	2026-10-30	2.0	**80.0%**			13 Table 6	
6.4	B5-04				B3-06	2026-10-30	2026-10-30	2.0	**80.0%**		UI		
7.1	B6-01			**KtdPlatformExecutor HTTP**	B0-05	2026-10-29	2026-10-30	3.0	20.0%			/screen/uav/* 404/500	
7.2	B6-02			**route_status**	B6-01	2026-10-29	2026-10-30	3.0	20.0%			route_status idle/running/paused	
7.3	B6-03			**/electronicFence 37**	B6-01	2026-10-30	2026-10-31	3.0	20.0%			37	
7.4	B6-04			**AI**	B6-01	2026-10-30	2026-10-31	3.0	20.0%				
8.1	B7-01			**MQTT**	B6-01	2026-10-30	2026-11-01	4.0	10.0%				
8.2	B7-02				B7-01	2026-10-31	2026-11-01	4.0	10.0%			submitted/accepted/executing/completed	
8.3	B7-03			/ / /	B7-02	2026-10-31	2026-11-02	4.0	10.0%			AI	
9.1	B8-01				B7-03	2026-11-03	2026-11-03	5.0	0.0%				
9.2	B8-02			/	B8-01	2026-11-04	2026-11-04	5.0	0.0%				
9.3	B8-03				B8-02	2026-11-05	2026-11-05	6.0	0.0%			V1.4	V1.4
	45	**5**				**2026-10-27**	**2026-11-05**	**84.0**	**67.7%**			**42**	

V1.4

V1.4》

			V1.4							
2.1.1	AI	**AI**	/ / AI	AI /	test_ai_lifecycle (31)	60.0%	**40.0%**			2026-10-29
2.1.2	AI		+	AI	test_ai_lifecycle (36)	65.0%	**35.0%**	/	videoDetect	2026-10-29
2.1.2	AI			AI	test_ai_lifecycle (12)	**90.0%**	**10.0%**			2026-10-28
2.2.1					test_product_v13 (49)	**90.0%**	**10.0%**	/		2026-10-28
2.2.2			clear blocked/invalid /	/	test_path_fence (80)	**85.0%**	**15.0%**		/electronicFence/path-route/with-clean 37	2026-10-30
2.2.3			“ / / ” route_status fail-closed		test_product_v13 (46)	**90.0%**	**10.0%**	route_status	route_status null	2026-10-28
2.2.4			= =		test_v13_hover_and_point (43)	**90.0%**	**10.0%**	/	120/122/207	2026-10-28
2.2.5			requested/parameters/adjustments		test_cockpit_bounds (9)	**95.0%**	**5.0%**			2026-10-28
3.1		**11**	→ → → →AI → →		test_handoff_contract (41)	40.0%	**60.0%**	lingxi-flight-handoff/v1	11 lingxi-agent	2026-10-28
3.2.1			/ / /		test_target_resolver (15)	75.0%	**25.0%**		Agent	2026-10-28
3.2.2					test_target_resolver (15)	70.0%	**30.0%**	/	mock	2026-10-28
3.3		**AI**	AI AI	AI	test_ai_lifecycle (31)	60.0%	**40.0%**		AI	2026-10-29
4.1.1			/		test_mapping_interruption (46)	80.0%	**20.0%**			2026-10-29
4.1.2					test_mapping_interruption (61)	80.0%	**20.0%**		Java	2026-10-29
4.1.3			“ ” “ ”		test_task_events (15)	80.0%	**20.0%**			2026-10-29
4.2					test_task_events (15)	80.0%	**20.0%**		MQTT	2026-10-29
4.3.1					test_v13_hover_and_point (24)	**85.0%**	**15.0%**	/	/	2026-10-29
4.3.2			/ / /		test_product_v13_actions (17)	**85.0%**	**15.0%**			2026-10-29
4.3.3					test_task_events (45)	**90.0%**	**10.0%**			2026-10-28
4.3.4		**/**		AI	test_cockpit_plan (15)	80.0%	**20.0%**	/		2026-10-30
5.0			13		test_model_failure (16)	80.0%	**20.0%**	13		2026-10-30
E2E		**Java**	Java /screen/uav/* /electronicFence		test_ktd_platform (33)	20.0%	**80.0%**		Java	2026-10-31
E2E			/		tools/flight_agent_demo.py	0.0%	**100.0%**	100%	MQTT	2026-11-05

V1.4

V1.4 |

				/					
T-01	M-01				1,115 PASS socket	tools/ci/offline_tests.sh	/		**PASS ( )**
T-02	M-01				SyntaxError trailing whitespace	compileall & diff check			**PASS ( )**
T-03	M-02			A B order=[1, 2]		test_target_resolver.py			**PASS ( )**
T-04	M-02			2	MULTI_LINE_UNSUPPORTED	test_handoff_contract.py			**PASS ( )**
T-05	M-02					test_target_resolver.py			**PASS ( )**
T-06	M-02			targets volume point+line	typed	test_target_resolver.py			**PASS ( )**
T-07	M-02			snapshot_version	STALE_HANDOFF_VERSION	test_handoff_contract.py			**PASS ( )**
T-08	M-03 AI	AI	**AI**	geometry_type=volume	BODY_ANNOTATION_AI_UNSUPPORTED	test_ai_lifecycle.py		AI	**PASS ( )**
T-09	M-03 AI	AI		algorithm configured	ALGORITHM_NOT_CONFIGURED	test_ai_lifecycle.py		AI	**PASS ( )**
T-10	M-03 AI	AI		fire fire smoke	fire	test_ai_lifecycle.py		AI	**PASS ( )**
T-11	M-03 AI	AI		A		test_ai_lifecycle.py	+	AI	**PASS ( )**
T-12	M-03 AI	AI		A fire A	A fire	test_ai_lifecycle.py	+	AI	**PASS ( )**
T-13	M-03 AI	AI	**AI**	fire smoke		test_ai_lifecycle.py		AI	**PASS ( )**
T-14	M-04			control_owned=false “ 10 ”	“ ”	test_product_v13.py	/		**PASS ( )**
T-15	M-04		**/ /**	control_owned=false “ ”/“ ”		test_product_v13.py	/		**PASS ( )**
T-16	M-04			route_status=running “ 5 ”	“ ”	test_product_v13.py	/		**PASS ( )**
T-17	M-04			route_status=running “ 10 ”		test_product_v13_actions.py	/		**PASS ( )**
T-18	M-04			route_status=running “ ”		test_v13_hover_and_point.py	/		**PASS ( )**
T-19	M-04			fake provider blocked	PATH_BLOCKED	test_path_fence.py	/		**PASS ( )**
T-20	M-04		**/**	fake provider 3	timeout	test_path_fence.py	/		**PASS ( )**
T-21	M-04			“ 100 ” 30	effective 30 “ 30 ”	test_cockpit_bounds.py	/		**PASS ( )**
T-22	M-04					test_task_events.py			**PASS ( )**
T-23	M-04					test_task_events.py			**PASS ( )**
T-24	M-05				“ ”	test_mapping_interruption.py	/		
T-25	M-05					test_mapping_interruption.py	/		

T-26	M-05			(battery < 20%)		test_task_events.py			**PASS ( )**
T-27	M-05			100% recharge		test_task_events.py			**PASS ( )**
T-28	M-06					test_cockpit_plan.py		AI	**PASS ( )**
T-29	M-07		**route_status**	Java /screen/uav	route_status null	Java			
T-30	M-11								

(V1.4)

	/	/		
	V1.4.docx	SHA256: e4e42b712e32...8c78	V1.4 2.1 AI 2.2 3 4 5	
	docs/ACCEPTANCE_FLIGHT-V14.md	Commit: d6d284d	V1.4 13	
	tools/ci/offline_tests.sh	1,115 Tests PASS / 0 Failed	socket	
	lingxi-flight-control-agent	: test (origin/test 1)		
	lingxi-flight-agent-ui		AI	

	/		
(Completed)	**100%**		
(In-Progress)	**40% – 85%**		
/ (Pending)	**0% – 20%**	MQTT	
		fail-closed 3. 4. 5. /	